
Georgia Date:

User: 01055420 Department of Transportation Page 1 of 13

Pay Period: 11/08/2017

to 12/06/2017

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0051

12/06/2017

Contract Location: Time Allowed:

 APPROACHES OVER THE NORFOLK SOUTHERN RAILROAD AND OVER SR 2

 

Contractor:

G.P.'S ENTERPRISES, INC. Date Let:

1500 HWY. 124 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

AUBURN GA 30011-2437 Date Work Began:

Phone: (770)945-0810 Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

10/18/2013

10/18/2013

11/26/2013

12/03/2013

12/07/2013

00/00/0000

00/00/0000

1459 Days

11/30/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 100.41

1465 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$33,039,547.03

$30,991,713.23

$6,767,241.47

79.55%

Counties:

Houston

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008407      $33,039,547.02 $30,991,713.22 $6,767,241.46 79.52% $1,324,391.57

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: 01055420 Department of Transportation Page 2 of 13

Pay Period: 11/08/2017

to 12/06/2017

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0051

12/06/2017

Project Number: 0008407      SR 96 - WIDENING, RECON & BRIDGE CONSTR.

 

CSNHS-0008-00(407)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $21,026,015.57 $19,957,531.12 $1,068,484.45

Non-Participating $5,256,503.99 $4,989,382.87 $267,121.12

Total Earnings $26,282,519.56 $24,946,913.99 $1,335,605.57

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $26,282,519.56 $24,946,913.99 $1,335,605.57

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $1,000.00 $1,000.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($11,214.00)

Total: $26,272,305.56 $24,947,913.99

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,324,391.57

($11,214.00)$0.00



Georgia Date:

User: 01055420 Department of Transportation Page 3 of 13

Pay Period: 11/08/2017

to 12/06/2017

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0051

12/06/2017

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .940

 250708.280 .010

CSNHS-0008-00(407)

 

.950 $2,507.08 $238,172.87

0022 207-0203     FOUND BKFILL MATL, TP II CY  480.000 548.122

 52.120 .000

 

 

548.122 $.00 $28,568.12

0024 212-1000     GRANULAR EMBANKMENT, INCL MATL & HAUL CY  390.000 1,073.667

 49.000 .000

 

 

1,073.667 $.00 $52,609.68

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  141,285.000 124,690.884

 18.090 8,562.810

 

 

133,253.694 $154,901.23 $2,410,559.32

0026 318-3000     AGGR SURF CRS TN  4,080.000 1,060.710

 18.090 38.590

 

 

1,099.300 $698.09 $19,886.34

0028 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  10,000.000 7,384.590

 69.120 800.950

 

 

8,185.540 $55,361.66 $565,784.52

0030 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  57,040.000 47,489.900

TL & H LIME 56.680 2,204.861

 

 

49,694.761 $124,971.52 $2,816,699.05

0035 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  19,815.000 3,127.510

MATL & H LIME 69.350 8,791.120

 

 

11,918.630 $609,664.17 $826,556.99

0040 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  23,815.000 19,819.577

L & H LIME 59.580 583.800

 

 

20,403.377 $34,782.80 $1,215,633.20



Georgia Date:

User: 01055420 Department of Transportation Page 4 of 13

Pay Period: 11/08/2017

to 12/06/2017

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0051

12/06/2017

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0042 413-1000     BITUM TACK COAT GL  22,025.000 19,441.000

 2.340 5,717.000

 

 

25,158.000 $13,377.78 $58,869.72

0044 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  37,950.000 21,138.834

 2.790 1,276.000

 

 

22,414.834 $3,560.04 $62,537.39

0045 433-1000     REINF CONC APPROACH SLAB SY  1,383.000 1,422.834

 145.150 .000

 

 

1,422.834 $.00 $206,524.36

0057 441-0104     CONC SIDEWALK, 4 IN SY  22,320.000 14,525.887

 20.210 2,659.271

 

 

17,185.158 $53,743.87 $347,312.04

0059 441-0104     CONC SIDEWALK, 4 IN SY  27,330.000 14,326.004

 28.900 7,092.366

COLORED STAMPED CONCRETE

 

21,418.370 $204,969.38 $618,990.89

0066 441-0748     CONCRETE MEDIAN, 6 IN SY  1,930.000 200.000

 29.620 1,111.501

 

 

1,311.501 $32,922.66 $38,846.66

0067 441-4020     CONC VALLEY GUTTER, 6 IN SY  985.000 471.463

 26.390 77.762

 

 

549.225 $2,052.14 $14,494.05

0068 441-4030     CONC VALLEY GUTTER, 8 IN SY  520.000 100.778

 32.480 231.587

 

 

332.365 $7,521.95 $10,795.22

0070 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  45,480.000 33,516.000

 10.150 3,814.000

 

 

37,330.000 $38,712.10 $378,899.50



Georgia Date:

User: 01055420 Department of Transportation Page 5 of 13

Pay Period: 11/08/2017

to 12/06/2017

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0051

12/06/2017

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0071 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  26,280.000 15,822.000

 10.150 3,575.000

 

 

19,397.000 $36,286.25 $196,879.55

0076 455-1000     FILTER FABRIC FOR EMBANKMENT STABILIZATIONSY  1,325.000 1,400.000

 10.000 .000

 

 

1,400.000 $.00 $14,000.00

0081 500-3900     CLASS B CONCRETE, INCL REINF STEEL CY  80.000 21.039

 456.750 12.990

 

 

34.029 $5,933.18 $15,542.75

0083 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  16,089.000 15,523.400

 29.960 38.000

 

 

15,561.400 $1,138.48 $466,219.54

0095 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  211.000 218.000

 99.670 .000

 

 

218.000 $.00 $21,728.06

0097 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  55.000 202.000

 42.720 .000

 

 

202.000 $.00 $8,629.44

0101 550-3624     SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 SLOPEEA  2.000 8.000

 630.190 .000

 

 

8.000 $.00 $5,041.52

0110 573-2004     UNDDR PIPE INCL DRAINAGE AGGR, 4 IN LF  2,000.000 2,683.000

 14.620 .000

 

 

2,683.000 $.00 $39,225.46

0112 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  536.000 3,628.778

 24.650 .000

 

 

3,628.778 $.00 $89,449.38



Georgia Date:

User: 01055420 Department of Transportation Page 6 of 13

Pay Period: 11/08/2017

to 12/06/2017

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0051

12/06/2017

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0113 603-7000     PLASTIC FILTER FABRIC SY  1,633.000 4,709.612

 3.770 .000

 

 

4,709.612 $.00 $17,755.24

0124 621-6002     CONCRETE BARRIER, TP S-2 LF  400.000 629.000

 90.100 .000

 

 

629.000 $.00 $56,672.90

0130 641-1100     GUARDRAIL, TP T LF  690.000 123.500

 22.500 266.000

 

 

389.500 $5,985.00 $8,763.75

0131 641-1200     GUARDRAIL, TP W LF  16,170.000 10,491.260

 13.190 1,913.150

 

 

12,404.410 $25,234.45 $163,614.17

0132 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  40.000 21.000

 893.110 2.000

 

 

23.000 $1,786.22 $20,541.53

0133 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  35.000 18.000

 1687.270 5.000

 

 

23.000 $8,436.35 $38,807.21

0143 668-1100     CATCH BASIN, GP 1 EA  176.000 152.250

 2203.130 6.500

 

 

158.750 $14,320.35 $349,746.89

0150 668-1200     CATCH BASIN, GP 2 EA  2.000 2.000

 4576.500 .250

 

 

2.250 $1,144.13 $10,297.13

Category Amount: $1,440,010.88 $11,434,654.44



Georgia Date:

User: 01055420 Department of Transportation Page 7 of 13

Pay Period: 11/08/2017

to 12/06/2017

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0051

12/06/2017

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL ITEMS

0165 163-0232     TEMPORARY GRASSING AC  37.000 44.475

 409.000 1.535

 

 

46.010 $627.82 $18,818.09

0210 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  47,351.000 85,640.000

 0.010 2,390.000

 

 

88,030.000 $23.90 $880.30

0230 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  240.000 247.000

 0.010 .000

 

 

247.000 $.00 $2.47

0274 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  2,850.000 4,891.000

 1.050 .000

 

 

4,891.000 $.00 $5,135.55

0275 700-6910     PERMANENT GRASSING AC  74.000 36.154

 925.000 .886

 

 

37.040 $819.55 $34,262.00

0280 700-7000     AGRICULTURAL LIME TN  220.000 19.910

 103.000 .840

 

 

20.750 $86.52 $2,137.25

0290 700-8000     FERTILIZER MIXED GRADE TN  67.000 22.496

 498.250 .680

 

 

23.176 $338.81 $11,547.44

0300 716-2000     EROSION CONTROL MATS, SLOPES SY  79,255.000 25,537.543

 0.960 4,267.806

 

 

29,805.349 $4,097.09 $28,613.14

Category Amount: $5,993.69 $101,396.24



Georgia Date:

User: 01055420 Department of Transportation Page 8 of 13

Pay Period: 11/08/2017

to 12/06/2017

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0051

12/06/2017

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNALS

0445 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  4,229.000 3,526.000

 3.890 987.000

 

 

4,513.000 $3,839.43 $17,555.57

Category Amount: $3,839.43 $17,555.57

Category Number: 0050 BRIDGES

0585 500-0100     GROOVED CONCRETE SY  1,045.000 844.444

 4.440 1,864.194

 

 

2,708.638 $8,277.02 $12,026.35

0595 500-2100     CONCRETE BARRIER LF  180.000 196.160

 57.350 .000

 

 

196.160 $.00 $11,249.78

0605 507-9030     PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO -LF  1,224.000 1,224.171

 212.190 .000

1

 

1,224.171 $.00 $259,756.84

Category Amount: $8,277.02 $283,032.97

Category Number: 0060 BRIDGES

0655 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  127.000 239.104

 42.180 .000

 

 

239.104 $.00 $10,085.41

0689 507-8900     PSC BEAMS, AASHTO TYPE 1 MOD, BR NO - LF  946.000 946.071

 84.310 .000

2

 

946.071 $.00 $79,763.25

0695 507-9030     PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO -LF  1,781.000 1,781.043

 212.190 .000

2

 

1,781.043 $.00 $377,919.51

0700 511-1000     BAR REINF STEEL LB  77,766.000 77,829.000

 0.830 .000

 

 

77,829.000 $.00 $64,598.07



Georgia Date:

User: 01055420 Department of Transportation Page 9 of 13

Pay Period: 11/08/2017

to 12/06/2017

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0051

12/06/2017

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGES

0718 643-1152     CH LK FENCE, ZC COAT, 6 FT, 9 GA LF  370.000 544.000

 26.190 .000

 

 

544.000 $.00 $14,247.36

Category Amount: $0.00 $546,613.60

Category Number: 0010 ROADWAY

0950 643-0010     FIELD FENCE WOVEN WIRE LF  .000 13,738.000

 9.380 .000

                                                            

                                                            

13,738.000 $.00 $128,862.44

Category Amount: $0.00 $128,862.44

Category Number: 0070 MSE WALLS

2035 627-1030     MSE WALL FACE, GTR THAN 30 FT HT, WALL NO -SF  2,849.000 3,435.700

 58.880 .000

1

 

3,435.700 $.00 $202,294.02

2040 627-1030     MSE WALL FACE, GTR THAN 30 FT HT, WALL NO -SF  2,081.000 3,079.610

 58.880 .000

2

 

3,079.610 $.00 $181,327.44

Category Amount: $0.00 $383,621.46

Category Number: 0050 BRIDGES

621 520-2218     PILING, PSC, 18 IN SQ LF  .000 101.418

 57.190 .000

Piling PSC 18 IN Cutoff Paid @ 75%

                                                            

101.418 $.00 $5,800.10

Category Amount: $0.00 $5,800.10

Category Number: 0060 BRIDGES

709 520-2214     PILING, PSC, 14 IN SQ LF  .000 96.940

 42.860 .000

Piling PSC 14 IN. Cutoff Paid @ 75%

                                                            

96.940 $.00 $4,154.85



Georgia Date:

User: 01055420 Department of Transportation Page 10 of 13

Pay Period: 11/08/2017

to 12/06/2017

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0051

12/06/2017

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGES

711 520-2216     PILING, PSC, 16 IN SQ LF  .000 111.583

 49.650 .000

Piing PSC 16 IN Cutoff paid @ 75%

                                                            

111.583 $.00 $5,540.10

Category Amount: $0.00 $9,694.95

Category Number: 0120 HOURLY MILESTONE

8000 108-2000     LIQUIDATED DAMAGES PER HOUR HR  .000 -6.000

 1000.000 -1.000

MILESTONE 01 - FAIL TO MAINTAIN TRAVELWAY

SEE SPEC PROV SEC 108

-7.000 $-1,000.00 ($7,000.00)

Category Amount: $-1,000.00 $-7,000.00

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -767,445.810

 1.000 -141,654.560

(IN# 1)

                                                            

-909,100.370 $-141,654.56 ($909,100.37)

9001 002-0037     REDUCTION OF PAY FOR - TN  .000 604.470

 58.830 56.990

Temporary Recycled Asph Conc. 19mm Superpave

                                                            

661.460 $3,352.72 $38,913.69

9002 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 565.380

TL & H LIME 55.930 .000

Temporary Recycled Asph Conc. 25mm

                                                            

565.380 $.00 $31,621.70

9003 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 152.990

MATL & H LIME 68.600 .000

Temporary Recycled Asph Conc. 25mm Superpave

                                                            

152.990 $.00 $10,495.11

Category Amount: $-138,301.84 $-828,069.87

Category Number: 0090 WATERLINE

9010 615-1000     JACK OR BORE PIPE - LF  220.000 380.000

 156.850 .000

STEEL, 16 IN DIA, 0.250 IN THK

 

380.000 $.00 $59,603.00



Georgia Date:

User: 01055420 Department of Transportation Page 11 of 13

Pay Period: 11/08/2017

to 12/06/2017

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0051

12/06/2017

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 WATERLINE

9030 670-1060     WATER MAIN, 6 IN LF  1,375.000 1,380.000

 21.220 .000

, CLASS 200, SDR 21,PVC

 

1,380.000 $.00 $29,283.60

9050 670-1080     WATER MAIN, 8 IN LF  200.000 240.000

 42.700 .000

, CLASS 350, DIP W/ RESTRAINED JOINTS

 

240.000 $.00 $10,248.00

9060 670-1120     WATER MAIN, 12 IN LF  250.000 280.000

 66.560 .000

, CLASS 350, DIP W/ RESTRAINED JOINTS

 

280.000 $.00 $18,636.80

9080 670-2060     GATE VALVE, 6 IN EA  25.000 30.000

 959.970 .000

 

 

30.000 $.00 $28,799.10

9090 670-2120     GATE VALVE, 12 IN EA  6.000 13.000

 2721.590 .000

 

 

13.000 $.00 $35,380.67

9115 670-4000     FIRE HYDRANT EA  21.000 24.000

 3013.670 .000

 

 

24.000 $.00 $72,328.08

9120 670-5010     WATER SERVICE LINE, 1 IN LF  2,292.000 2,779.000

 5.360 .000

, PE 3408, CTS, DR 9, HDPE

 

2,779.000 $.00 $14,895.44

9130 670-5020     WATER SERVICE LINE, 2 IN LF  1,560.000 1,935.000

 6.980 .000

, PE 3408, CTS, DR 11, HDPE (FOR CASING)

 

1,935.000 $.00 $13,506.30

9145 670-7000     STEEL CASING - LF  680.000 820.000

 59.710 .000

16 IN

 

820.000 $.00 $48,962.20



Georgia Date:

User: 01055420 Department of Transportation Page 12 of 13

Pay Period: 11/08/2017

to 12/06/2017

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0051

12/06/2017

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 WATERLINE

9150 670-7000     STEEL CASING - LF  320.000 490.000

 67.990 .000

18 IN

 

490.000 $.00 $33,315.10

9160 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  35.000 37.000

 719.730 .000

 

 

37.000 $.00 $26,630.01

Category Amount: $0.00 $391,588.30

Category Number: 0100 SANITARY SEWER

9530 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  1,021.000 1,056.000

 39.800 .000

 

 

1,056.000 $.00 $42,028.80

Category Amount: $0.00 $42,028.80

Category Number: 0110 LIGHTING

9700 441-0004     CONC SLOPE PAV, 4 IN SY  72.000 72.222

 59.570 .000

 

 

72.222 $.00 $4,302.26

9710 511-1000     BAR REINF STEEL LB  54,075.000 58,202.305

 0.780 .000

 

 

58,202.305 $.00 $45,397.80

9730 682-6110     CONDUIT, RIGID, 1 IN LF  180.000 260.000

 10.200 .000

 

 

260.000 $.00 $2,652.00

9745 682-6222     CONDUIT, NONMETL, TP 2, 2 IN LF  7,400.000 7,550.500

 4.220 .000

 

 

7,550.500 $.00 $31,863.11

Category Amount: $0.00 $84,215.17



Georgia Date:

User: 01055420 Department of Transportation Page 13 of 13

Pay Period: 11/08/2017

to 12/06/2017

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0051

12/06/2017

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9790 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,077.000 1,080.834

 41.230 .000

 

 

1,080.834 $.00 $44,562.79

9800 500-3104     CLASS A CONCRETE, SIGNS CY  15.000 .000

 934.380 14.702

 

 

14.702 $13,737.25 $13,737.25

9805 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  100.000 98.579

 217.780 14.001

 

 

112.580 $3,049.14 $24,517.67

Category Amount: $16,786.39 $82,817.71

Project Total Amount: $1,335,605.57 $26,282,519.56


